

Scope

Project controls has the highest automation surface area and the fastest-ROI workflows. This phase covers four functional areas with 14 automations, scored mostly 8.0–9.2.

SECTION 1

3.1 Cost Management

Four automations scored 8.4–9.2.

Automation	Current state	Score
Job cost vs. budget	Weekly export from accounting	9.0
Forecast at completion	PM manual judgment	8.4
Cost-variance alerts	Monthly close review	9.2
Earned-value calculation	Optional, rarely done	8.8

SECTION 2

3.2 Change Orders

Three automations.

Automation	Current state	Score
Change-order drafting	PM writes from scratch	8.5
Pricing (T&M tracking)	Foreman tickets + spreadsheet	8.2
Owner-approval tracking	Email thread	7.8

SECTION 3

3.3 Scheduling

Three automations.

Automation	Current state	Score
Schedule updates	Weekly manual	8.8
Delay-risk flagging	Scheduler weekly review	8.5
Recovery planning	Ad-hoc PM + scheduler	7.5

SECTION 4

3.4 Document Management

Four automations — the RFI/submittal cycle is the flagship win.

Automation	Current state	Score
RFI drafting	30 min/RFI, PM writes	9.0
Submittal review	PM + sub back-and-forth	8.5
Drawing registry	PM manual updates	8.2
As-built capture	End-of-project rush	8.0

PLAN LINKAGE

Extended BD Connection

Project-controls automations generate the bulk of the ~150 bps margin uplift modeled in the Financial Analysis. RFI cycle time drops from 30 minutes to 5; across the 30 BD projects, the cost-management and RFI wins alone account for roughly 100 bps of the total uplift.